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iCIS Financials - RFR replacement Target Target Target Target Target Estimate Comment

Stakeholders - Superior Court & Clerk of Court Budget $912,000 $912,000 $912,000 $912,000 $912,000 $912,000

This funding divided between Clerk of 

Court and Superior Court.  Superior 

Court expended $512,000 of this 

funding.

Program Manager - Art Sonico End Date Dec-06 Dec-06 Dec-06 Aug-11 Aug-11 Aug-11

New project delivery date approved by 

COT on 02/19/2010

Deliverables Current Status % Complete

COT 

Original 

Delivery 

Date

CACC 

Target 

Delivery 

Date

 Target 

Delivery 

Date

[May-09] 

Revised 

Delivery 

Date

[Nov-09] 

Revised 

Delivery 

Date

[Jan-10] 

Revised 

Delivery 

Date

[April-10] 

Revised 

Delivery 

Date

 Actual 

Delivery 

Date Comment

Project Schedule Green 100% Completed 10/30/2008
Project Budget Green 100%

Phase 1 Deliverables

Setup and Maintain Receivable Type Codes Green 100% Apr-05 Apr-05 Mar-05 Mar-05 Mar-05 Mar-05 Mar-05 Mar-05

Case and Party Setup Green 100% Apr-05 Apr-05 Apr-05 Apr-05 Apr-05 Apr-05 Apr-05 Apr-05

Setup Obligations Green 100% Apr-05 Apr-05 Jun-05 Jun-05 Jun-05 Jun-05 Jun-05 Jun-05

Setup Payees Green 100% Apr-05 Apr-05 Jun-05 Jun-05 Jun-05 Jun-05 Jun-05 Jun-05

Receipt Payments to Debtors Green 100% Apr-05 Apr-05 Jun-05 Jun-05 Jun-05 Jun-05 Jun-05 Jun-05

Phase 2 Deliverables

   Setup Hardware/Software Environments Green 100% Oct-05 Oct-05 Jan-05 Jan-05 Jan-05 Jan-05 Jan-05 Jan-05

Obligation Allocation & Distribution to Payables Green 100% Oct-05 Oct-05 Jul-05 Jul-05 Jul-05 Jul-05 Jul-05 Jul-05

Adjustment to Payable Allocations Green 100% Oct-05 Oct-05 Jul-05 Jul-05 Jul-05 Jul-05 Jul-05 Jul-05

Void & Reissue Payable Disbursements Green 100% Apr-06 Apr-06 Jul-05 Jul-05 Jul-05 Jul-05 Jul-05 Jul-05

Phase 3 Deliverables

Setup and Maintain JSL Restitution Green 100% Oct-05 Oct-05 Oct-06 Oct-06 Oct-06 Oct-06 Oct-06 Oct-06

JOLTS Data Conversion Green 100% Apr-06 Apr-06 Oct-06 Oct-06 Oct-06 Oct-06 Oct-06 Oct-06

Phase 4 Deliverables

Project Plan Green 100% Completed 10/30/2008

Switchover of existing JOLTS financials to a Juvenile Financial module 

in iCIS and the conversion of the JOLTS case management system to 

a new iCIS module.  This will also include an automated Clerk of the 

Superior Court Juvenile MEEDS application.

Green

100% Apr-06 Apr-06 Apr-07 Apr-07 Apr-07 Apr-07 Apr-07 Jul-07

The completion of this phase marked 

the completion of the financial modules 

for Justice Courts and Juvenile Court.  

This includes the capability to process 

financial obligations in iCIS, including 

restitution.  However, the official 

restitution accounts remain in the 

Clerk's RFR system for both adult and 

juvenile cases until they are all migrated 

to the iCIS financials system together, 

as detailed below.  The remaining and 

final development  will build upon the 

financial modules already developed for 

Justice Court and Juvenile Court which 

will include functionality needed to 

replace and support Clerks financials for 

adult and juvenile general jurisdiction.

Implementation of a RFR financials replacement module in iCIS to 

handle both Adult and Juvenile Probation Accounts application 

for a .net application

Green

30% Apr-06 Apr-06 Sep-10

With the completion of the Business 

Analysis and Requirements phase, the 

project completion date was determined 

to be the end of September 2010.  The 

new date was approved by COT on 

11/7/2008.

GAP Analysis  

Green

100% Aug-08 May-08 May-08

Refine requirements gap between 

current financials module in Juvenile 

iCIS and needs for RFR in Adult Clerk 

of Court

Detail Business Analysis and Detail Requirements 

Analyze business processes and define 

business requirements; Baseline Scope, 

Baseline Cost, and projected project 

delivery date will be established at the 

end of this phase

        Business Process Analysis Narratives
Green

100% Jun-08 Jul-08 Jul-08 Jul-08 Jul-08 Jul-08
Jul-08

Completed and reviewed by Clerk of the 

Court

        Baseline Scope (List of Processes to Decompose) Green 100% Aug-08 Aug-08 Aug-08 Aug-08 Aug-08 Aug-08 Aug-08  

        Process Decomposition Flowcharts Green 100% Oct-08 Oct-08 Oct-08 Oct-08 Oct-08 Oct-08 Oct-08

        Business Requirements                                                                                Green 100% Oct-08 Oct-08 Oct-08 Oct-08 Oct-08 Oct-08 Oct-08                                                                                                     

        Formal Business Process and Requirements (BPR) Doc.
Green

100% Oct-08 Oct-08 Oct-08 Oct-08 Oct-08 Oct-08
Oct-08

Complete and reviewed/approved by 

the Clerk of the Court

        Baseline Cost, Projected Project Delivery Date Green 100% Oct-08 Oct-08 Oct-08 Oct-08 Oct-08 Oct-08 Oct-08

Development Schedule Green See Detailed Project Plan

.Net Development framework Green Apr-09 Apr-09 Apr-09 Apr-09 Apr-09 Apr-09 Apr-09  

Setup development environment Green 100%

Jan-09 Jan-09 Jan-09 Jan-09 Jan-09 Jan-09 Jan-09

Final environment will be adjusted as 

we progress through the technical 

design
Establish development standards Green 100% Feb-09 Feb-09 Feb-09 Feb-09 Feb-09 Feb-09 Feb-09

Design and Develop the Database foundation Green 100% Feb-09 Feb-09 Feb-09 Feb-09 Feb-09 Feb-09 Feb-09

Design and Develop a generic Data Access layer Green 100% Feb-09 Feb-09 Feb-09 Feb-09 Feb-09 Feb-09 Feb-09

Designing and developing a business object Green 100% Apr-09 Apr-09 Apr-09 Apr-09 Apr-09 Apr-09 Apr-09

Design and develop the UI that will contain the future iCIS 

applications Green 100%
Apr-09 Apr-09 Apr-09 Apr-09 Apr-09 Apr-09 Apr-09

Design and develop Developer utilities Green 100% Apr-09 Apr-09 Apr-09 Apr-09 Apr-09 Apr-09 Apr-09

Detailed System Design, Specifications Green

Estimated 7 month duration, based on 3 

dedicated technical resources

Conceptual Design Green 100% May-09 May-09 Sep-09 Sep-09 Sep-09 Sep-09 Oct-09

The Conceptual Design document has 

been delivered for Review. Customer is 

reviewing and providing additional 

feedback.

General Program 

Status

Green
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Database Design Green 100% May-09 May-09 Sep-09 Sep-09 Sep-09 Sep-09 Oct-09

The database design is as solid as it 

can be for conceptual design phase, but 

is not at 100% complete yet because as 

we move through technical design it is 

expected that some minor modification 

will be necessary, making this an 

ongoing task.

Develop System design/programming Specifications Green 98% Jul-09 Jul-09 Nov-09 Mar-10 May-10 May-10

Projected completion at the end of May 

2010.  A few remaining sections will still 

be pending feedback from subject 

matter experts because discussions on 

business rules are still occurring. This 

document will be updated and live 

throughout the life of the project as 

refinements are made to the system 

design.

Proposed Business Process Documentation Green 98% Aug-09 Aug-09 Nov-09 Mar-10 May-10 May-10

This task runs parallel with and 

dependent on Task 49 (Programming 

specifications). This task's progress 

increased from 70% to 98%. Shares the 

same comments for Task 49. 

Review/revise system design/Programming Specifications Yellow 98% Oct-09 Oct-09 Dec-09 Mar-10 May-10 May-10

The system design document and other 

related documents have been being 

reviewed module by module as each 

gears up for construction. The customer 

may or may not choose to review the 

document in it's entirety right away. 

Since small modifications are expected 

through out the construction and life of 

the system, customer feedback will be 

processed on an on going basis using 

change management techniques. 

Refined Project Plan Green 100% May-09 May-09 Dec-09 Dec-09 Dec-09 Dec-09 Jan-10

The goal is still to refine the project plan 

by the end of December to confirm or 

recast the original project 

implementation date. These revisions 

will be based on the design information 

produced, allowing a significantly more 

accurate time estimate per task to 

complete.

Design Complete Green 98% Oct-09 Oct-09 Dec-09 Mar-10 May-10 May-10

Milestone Task, dependent on Tasks 

47, 48, 49,50, and 51 (Conceptual, DB, 

Technical, and Business Process 

documents, Review/Approval of the 

Design).  The initial design of the 

system is nearly complete, pending 

completion of task 49 and 51. It is 

anticipated that small design changes 

will need to be made during the 

construction phases.

Construction 

The construction-to-implementation 

schedule is further refined with the tasks 

grouped into their respective Agile 

Sprints. Note: the previous schedule 

rows (55 thru 333), with previous target 

dates, are hidden under this heading; to 

see them, please unhide the rows.

Application Tasks

Team 1 - Sprint 1 Feb-10

Work Station Set up Green 100% Feb-10 Feb-10

Development Servers Setup Green 100% Feb-10 Feb-10

Project Setup Green 100% Feb-10 Feb-10

Database Setup Green 100% Feb-10 Feb-10

User Interface Green 100% Feb-10 Feb-10

CSS Object / Styling Green 100% Feb-10 Feb-10

User (Authentication) Backend Green 100% Feb-10 Feb-10

Login Screen Green 100% Feb-10 Feb-10

Team 1 - Sprint 2/3 Apr-10

Navigation Green 100% Mar-10 Apr-10

Login Info Recovery Screen Green 100% Mar-10 Apr-10

Change Security Group Screen Green 100% Mar-10 Apr-10

Change Password Screen Green 100% Mar-10 Apr-10

Create Data Access Component (DB GateKeeper) Green 100% Mar-10 Apr-10

Data Access Component Refactor Green 100% Mar-10 Apr-10

User Interface Refactor Green 100% Mar-10 Apr-10

DB Schema Refactor (View Layer Schema) Green 100% Mar-10 Apr-10

Logging service Green 100% May-10 Apr-10

Team 1 - Sprint 4 Apr-10

Core Framework Object (Research) Green 100% Apr-10 Apr-10

Code Maintenance Module Backend - Part 1 Green 100% Apr-10 Apr-10

Special Security Backend Green 100% Apr-10 Apr-10

Security Infrastructure in general (Security Retrieval and Application Authorization Standards)Green 100% Apr-10 Apr-10

Security Group Admin Screen Green 100% Mar-10 Apr-10

Code Maintenance Module Screen(s) - Part 1 Green 98% May-10 Apr-10

Establish Entire "Tentative" DB Schema Green 100% Jun-10 Apr-10
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Error Message Refactoring Green 100% Apr-10

Install and configure session state database. Green 100% Apr-10 Apr-10

Create CTS User Controls Green 100% Apr-10

Team 1 - Sprint 5 May-10

Job Title Tab Green 95% Apr-10 May-10

Supervisor Tab Green 98% Apr-10 May-10

Security Group Assignment Backend Green 100% Apr-10 May-10

Security Group Assignment Tab Green 90% Apr-10 May-10

PC Maintenance Screen Green 95% May-10 May-10

Search Engine Green 97% Apr-10 May-10

Search Job Green 97% Apr-10 May-10

Navigation Admin Screen Green 90% Mar-10 May-10

Log Out Green 80% May-10

Security Implementation Refactor Green 90% May-10

Refactor DBGateKeeper to use AuditPoint SPROC Green 80% May-10

Code Maintenance Module Screen(s) - Part 2 Green 74% May-10 May-10

Code Maintenance Module Backend - Part 2 Green 82% Apr-10 May-10

Team 1 - Sprint 6 Jun-10

Add / Edit User Tab Screen Mar-10 Jun-10

Data Audit Engine May-10 Jun-10

User Search Screen May-10 Jun-10

Special Security Tab Apr-10 Jun-10

Address List Screen Apr-10 Jun-10

Contact Information List Screen Apr-10 Jun-10

Common Payto Add/Edit Screen Apr-10 Jun-10

XML schema generation     Aug-10 Jun-10

Other Common Functionality Jun-10

Team 1 - Sprint 7 Jun-10

Contractor Handoff and Refactoring Tasks

Jun-10

This sprint will be used as a buffer for 

any contractor handoff tasks or 

unplanned work that potentially comes 

up. If none exists it will be used to get 

ahead of schedule.

Team 1 - Sprint 8 Jul-10

UI Regions (Case Caption Story, Page Caption) Apr-10 Jul-10

Search Results Screen Apr-10 Jul-10

Case Audit Screen Jun-10 Jul-10

User Activity Inquiry Screen Jun-10 Jul-10

User Case History Screen Jun-10 Jul-10

Add/Edit Case Screen May-10 Jul-10

Add / Edit Party Screen May-10 Jul-10

Party List Screen May-10 Jul-10

Team 1 - Sprint 9 Aug-10

Person Merge Screen Jun-10 Aug-10

Add / Edit Obligation Screen Jun-10 Aug-10

Obligation List Screen Jun-10 Aug-10

Sub Obligation Pop Up (When creating a new obligation) Jun-10 Aug-10

Assessment History Screen Jun-10 Aug-10

iCIS Direct Integration Jun-10 Aug-10

RFR to XML data mapping Adult Sep-10 Aug-10

Team 1 - Sprint 10 Aug-10

Case Initiation Flow Jul-10 Aug-10

Allocation Process, Bucket and Paper Trail System Jul-10 Aug-10

Disbursement Parameter Admin Apr-10 Aug-10

CRS Payment Processing Integration Jul-10 Aug-10

Meeds Feed Integration - Storage Jul-10 Aug-10

Meeds Feed Integration - Case Creation Process Jul-10 Aug-10

Meeds Feed Integration - Exception Reporting Jul-10 Aug-10

Iterative Mini Conversions Adult Oct-10 Aug-10

Team 1 - Sprint 11 Sep-10

Case Summary Screen Jul-10 Sep-10

Notes Screen Apr-10 Sep-10

JSL Payee Search Screen Jul-10 Sep-10

JSL Entry Screen Jul-10 Sep-10

Suspense Screen Aug-10 Sep-10

Holds Screen Aug-10 Sep-10

AZ DOR Administration Screen Apr-10 Sep-10

RFR to XML data mapping Juvi Sep-10 Sep-10

Adjustment Screen Aug-10 Sep-10

Team 1 - Sprint 12 Oct-10

Refactoring and Stabilization Sprint

Oct-10

This sprint will be used as a buffer for 

any unplanned work that potentially 

comes up. If none exists it will be used 

to get ahead of schedule.

Team 1 - Sprint 13 Oct-10

GL Inquiry Screen Aug-10 Oct-10

NSF Screen Sep-10 Oct-10

Review Action Screen Apr-10 Oct-10

My Dash Board May-10 Oct-10

GL Integration Aug-10 Oct-10

Trial Full Conversion Adult Jan-11 Oct-10

Post Conversion Scripts Adult Nov-10 Oct-10

Iterative Mini Conversions Juvi Oct-10 Oct-10

Team 1 - Sprint 14 Nov-10

Related Cases Jul-10 Nov-10

Disbursement Status Screen Oct-10 Nov-10

Disbursement Void / Stop Payment Screen Sep-10 Nov-10

Disbursement Summary Screen Sep-10 Nov-10

Disbursement Reconciliation Screen Sep-10 Nov-10

AZ DOR Job Sep-10 Nov-10

Disbursement Processing Job Sep-10 Nov-10

Team 1 - Sprint 15 Dec-10

Obligation Control Screen Jun-10 Dec-10

Obligation Chronology Screen Jun-10 Dec-10

Payment History Screen (Paper Trail) Sep-10 Dec-10

APD Feed (from iCIS for adult) Jun-10 Dec-10

Manually Link iCIS Data Screen Jun-10 Dec-10
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Stale Check / Mass Void Job Sep-10 Dec-10

Final Conversion Adult Mar-11 Dec-10

Trial Full Conversion Juvi Jan-11 Dec-10

Post Conversion Scripts Juvi Nov-10 Dec-10

Team 1 - Sprint 16 Dec-10

Civil Judgment List Screen Sep-10 Dec-10

Civil Add/Edit Overview screen Sep-10 Dec-10

Civil Judgment Work Queue Screen Sep-10 Dec-10

Collections Job Oct-10 Dec-10

Civil Judgment Job Sep-10 Dec-10

Final Conversion Juvi Mar-11 Dec-10

JV Billing Process Job Oct-10 Dec-10

Team 1 - Sprint 17 Jan-11

Transaction Detail Screen Sep-10 Jan-11

Credits/Debits Screen Sep-10 Jan-11

Officer's Caseload Review Screen Aug-10 Jan-11

Supervisor's Unit Review Screen Aug-10 Jan-11

Directors' Division Review Screen Apr-10 Jan-11

Department Collection Review Screen Aug-10 Jan-11

Signal Processing Integration Jun-10 Jan-11

iCIS Modifications (Will translate to more stories) Oct-10 Jan-11

Team 1 - Sprint 18 thru Sprint 26 Aug-11

JV and Adult Regression Conversions (Iterative until Go Live) Aug-11 Aug-11

Testing / Training / Implementation Aug-11 Aug-11

Team 1 - Stories Identified for a Future Phase N/A

Data Security N/A

This was to create "black box" utilities to 

handle security filtering, this will be 

handled differently in the designed 

architecture.

Data Encryption N/A

No real requirement for encryption 

currently, nothing that requires a story 

of it's own being completed. If field level 

encryption is needed it will be handled 

as the need arises.

Preferences Screen N/A

Nice to have feature, phase two 

implementation perhaps.

Location Work Unit Tab N/A

Requirement has changed, no longer 

needed

Lock Session Screen (time out) N/A

Identified as not needed. Locking the 

computer is redundant and good 

enough.

Open New Window / Session N/A

Many technical issues dealing with 

session maintenance, we may 

implement in later phases, for now a 

simply logging in twice will work for 

immediate needs.

Delegate Assignment Backend N/A

Nice to have feature, phase two 

implementation perhaps.

Delegate Tab for User Maintenance N/A

Nice to have feature, phase two 

implementation perhaps.

Report Tasks

The report stories are now ordered 

after the application stories rather 

then inline with them.

Team 2 - Sprint 1 Apr-10

Workstation setup and securing contractors Green 100% Apr-10

Team 2 - Sprint 2 Apr-10

Reporting Services Support (RSS) Installation Green 100% May-10 Apr-10

Reports Engine Feature Eval  Green 100% May-10 Apr-10

Report Design - Configuration of Designer Settings Green 100% May-10 Apr-10

Report Design - Image Management Green 100% May-10 Apr-10

Report Design - Email Delivery Subscriptions Setup Research Green 100% May-10 Apr-10

Reports Solution setup in TFS Green 100% May-10 Apr-10

Data Replication (for reporting purposes) Green 100% May-10 Apr-10

Report Design - Format Templates Green 100% May-10 Apr-10

Report Design - Delivery Types Green 100% May-10 Apr-10

Team 2 - Sprint 3 Apr-10

Report Utilities (Reusable code DB Standards) Green 100% Apr-10 Apr-10

Low percentage but expected to be 

completed end of April.

Report Functions (Reusable code - Front End ) Green 100% Apr-10 Apr-10

Ability to handle reports and sub reports (Identify types) Green 100% Apr-10 Apr-10

Low percentage but expected to be 

completed end of April.

Ability to set group level and individual level report access permissions through an administrative interface.Green 100% Apr-10 Apr-10

Ability to temporarily deactivate reports without the need for deletion.Green 100% Apr-10 Apr-10

Ability to create report statistics a run from logs. Green 100% Apr-10 Apr-10

Create a batch overview report from execution database. Green 100% Apr-10 Apr-10

Rudimentary document archival of noticed reports. Green 100% Apr-10 Apr-10

Low percentage but expected to be 

completed end of April.

Ability to deliver scheduled report to a specific network printer(s). Green 100% Apr-10 Apr-10

Electronic alerts of daily report statuses via email Green 100% Apr-10 Apr-10

Data Driven Subscription Green 100% Apr-10 Apr-10

User Reports Listing Screen Green 100% Apr-10 Apr-10

Team 2 - Sprint 4 May-10

Refactoring and reports specification

May-10

This sprint will be used as a buffer for 

any unplanned work that potentially 

comes up. If none exists it will be used 

to get ahead of schedule.

Team 2 - Sprint 5 Jun-10

Payers Receipt History Green 15% Jul-10 Jun-10

Payee History Green 15% Jul-10 Jun-10

AOC Stats Green 15% Sep-10 Jun-10

Team 2 - Sprint 6 Jun-10

Check-Disbursement Pieces Aug-10 Jun-10

PSF Split: for Transmittal Reporting Aug-10 Jun-10

Tickler - Obligation Sep-10 Jun-10

Team 2 - Sprint 7 Jul-10

CFR Payment History – External May-10 Jul-10

CFR Payment History – Internal May-10 Jul-10

Notes Added Jul-10

These stories were created during the design phase 

and targeted for construction, but later identified as not 

needed upon initial implementation by key 

stakeholders. They are listed here for tracking purposes 

but are not being scheduled for construction for initial 

implementation.
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CFR Receivables Totals Aug-10 Jul-10

Team 2 - Sprint 8 Aug-10

CFR Common Payto Remittance Register Jul-10 Aug-10

Payment Distribution Report Sep-10 Aug-10

APD Victim Letter Oct-10 Aug-10

Common Payto Accrual Receivables Oct-10 Aug-10

Team 2 - Sprint 9 Sep-10

Refactoring and reports specification

Sep-10

This sprint will be used as a buffer for 

any unplanned work that potential 

comes up. If none exists it will be used 

to get ahead of schedule.

Team 2 - Sprint 10 Sep-10

Civil Judgment Work Productivity Sep-10

Assessments Detail Oct-10 Sep-10

Assessments Summary Oct-10 Sep-10

Backdated Payments Oct-10 Sep-10

Obligation Reviews Work Productivity  Sep-10

Payment/transactions Work Productivity  Sep-10

Pending Totals Grouped by Obligation Type  Sep-10

Team 2 - Sprint 11 Oct-10

Recalled from Collection Agency Oct-10

Financial Report - Credit Adjustment Detail Dec-10 Oct-10

Financial Report - Credit Adjustment Summary Dec-10 Oct-10

Financial Report - Debit Adjustment Detail Dec-10 Oct-10

Financial Report - Debit Adjustment Summary Dec-10 Oct-10

Tax Intercept Work Productivity Oct-10

Recall from Collection Agency Detail Oct-10 Oct-10

Recall from Collection Agency Summary Oct-10 Oct-10

Team 2 - Sprint 12 Nov-10

Financial Report - Gross Payment Detail Jan-11 Nov-10

Financial Report - Gross Payment Summary Jan-11 Nov-10

Financial Report - Net Revenue Detail Jan-11 Nov-10

Financial Report - Net Revenue Summary Jan-11 Nov-10

Team 2 - Sprint 13 Nov-10

Civil Judgment Juvenile By Date - Certified Letter Nov-10 Nov-10

Civil Judgment Juvenile By Date - Proposed Judgment Nov-10 Nov-10

Civil Judgment Juvenile By Date - Satisfaction Nov-10 Nov-10

Civil Judgment Juvenile By Date - Worksheet and Verification Nov-10 Nov-10

Direct Payments Nov-10

Payment Debit & Credit Reconciliation Sep-10 Nov-10

Team 2 - Sprint 14 Dec-10

Refactoring and reports specification

Dec-10

This sprint will be used as a buffer for 

any unplanned work that potentially 

comes up. If none exists it will be used 

to get ahead of schedule.

Team 2 - Sprint 15 Jan-11

Civil Judgment Parent By Date - Certified Letter Nov-10 Jan-11

Civil Judgment Parent By Date - Proposed Judgment Nov-10 Jan-11

Civil Judgment Parent By Date - Satisfaction Nov-10 Jan-11

Civil Judgment Parent By Date - Worksheet and Verification Nov-10 Jan-11

Financial Quality Assurance Report Jan-11

Team 2 - Sprint 16 Jan-11

Collection Agency Payments and Adjustments Jan-11

Collections Accounts Not In Tax Intercept Jan-11

Billing Statement Oct-10 Jan-11

Collection Agencies Payments Detail Dec-10 Jan-11

Collection Agencies Payments Summary Dec-10 Jan-11

Collection Letter Accounts Dec-10 Jan-11

Billing Statement Reprint Oct-10 Jan-11

Team 2 - Sprint 17 Feb-11

Refunds Feb-11

New Obligations Feb-11 Feb-11

Obligation Print Feb-11

Obligations with OE Status Feb-11 Feb-11

Open Diversions for Juveniles Over 18 Feb-11 Feb-11

Open Probations for Juveniles Over 18 Feb-11 Feb-11

Over 18 - Adjudicated Felony Offense Feb-11 Feb-11

Team 2 - Sprint 18 Mar-11

DSO Payments Dec-10 Mar-11

Financial Obligations Established Dec-10 Mar-11

Restitution Matrix Dec-10 Mar-11

Payment Receipting Reconciliation Oct-10 Mar-11

Payment Received After Collection Letter Sent Mar-11

Placement Payments & Adjustments Mar-11

Telephone Calls Answered Mar-11

Financial Obligations Established - Summary by User Apr-11

Team 2 - Sprint 19 Mar-11

Joint Several Liability (JSL) Jan-11 Mar-11

Insufficient Fund (IF) Transactions Posted Jan-11 Mar-11

JV JCORP Paid Victim Restitution Feb-11 Mar-11

JV Multiple Payers With Different Addresses Feb-11 Mar-11

Joint Several Liability (JSL) Payments and Adjustments Mar-11

Team 2 - Stories Identified for a Future Phase N/A

Detention Billing for Tribes N/A Identified as not needed by SME's

Monthy Transmittal Report N/A

Identified as not needed, This is a 

manually created report that brings data 

together from many systems.

Code Listing N/A Deferred until more review from Users

Ongoing Operational Stories

These stories span multiple sprints and 

are done on an as needed basis sprint 

by sprint until complete.

Generate Mock data for all tables (Starting this here will 

run through multiple sprints most likely as data issues 

are found) Green 35% Aug-10

Create Custom Common Views, Functions, Sprocs to 

run the bulk of the screens and Reports Green 15% Aug-10

These stories were created during the design phase 

and targeted for construction, but later identified as not 

needed upon initial implementation by key 

stakeholders. They are listed here for tracking purposes 

but are not being scheduled for construction for initial 

implementation.
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QA Testing    
    Case Screens Testing Jul-10 Jul-10

    Obligation Screens Testing Sep-10 Sep-10

    Disbursement Screens Testing Oct-10 Oct-10

    Review Action Testing  Oct-10 Oct-10

    Dashboard Testing  Dec-10 Dec-10

    Civil Judgment Testing Feb-11 Feb-11

    APD Screens Testing Feb-11 Feb-11

    Interfaces Testing

        CRS Testing Dec-10 Dec-10

        GL Testing Dec-10 Dec-10

        Meeds Feed Testing Dec-10 Dec-10

        APD Feed Testing Dec-10 Dec-10

    Jobs Testing  Feb-11 Feb-11

    Reports Testing - Adult  Oct-10 Oct-10

    Reports Testing - Juvenile Jul-11 Jul-11

    QA Testing Complete Jul-11 Jul-11

Performance Tuning Jul-11 Jul-11

User Acceptance - Screens Sep-10 Sep-10 Apr-11 Apr-11

User Acceptance - Reports Sep-10 Sep-10 Jun-11 Jun-11

Training Materials Aug-10 Sep-10 Jun-11 Jun-11

Training Classes Sep-10 Sep-10 Jul-11 Jul-11

Implementation  Sep-10 Sep-10 Sep-10 Sep-10 Aug-11 Aug-11

Project Complete Sep-10 Sep-10 Aug-11 Aug-11

Changes Major /Minor Reason/Impact

Minor changes to percentages and status Minor

COT Approved new delivery date on 11/7/08 Major

10-13-1009 - Updated a few of the Revised delivery dates Minor

11/9/2009 - Status changes and revised dates proposed with 

information describing why. Major

1/14/2010 - Major change to the project schedule based on more 

detailed business and technical information gathered from the System 

Design phase. Major

02/19/2010 - COT approval of Aug-11 project delivery date. Major

3/12/2010 - Revised schedule for System Design  and Technical 

specifications, with new delivery date of May-2010. Minor

4/15/2010 - Reorganized stories into sprints. Updated progress as 

noted. See Project Journal for more details. Minor

5/14/2010 - Updated progress percentages for tasks. Minor

Issue Owner Impact/Action

Staffing/Hiring freeze MC Superior CourtInstallation and configuration of hardware/software is behind schedule.  

As a result the .net framework development has been delayed.  

Anticipate bringing this back into schedule be applying additional 

resources. MC Superior Court

Contractors for this project became unavailable. MC Superior Court

Potential resource issue for the business SME's availability to dedicate 

toward report sprints. COSC

Risk Probability Status/Impact

Budget 80%

CTS and Clerk of Court staff availability 50%

Integration 5%

Staffing/Hiring freeze 90%

.NET Technology 60%

Competing Projects and Priorities 25%

Scope Creep 30%

Staffing Issue/Position Title # Needed Impact/Action

The success of the project relies and counts on continued availability of CTS analysts and designers and also on Clerk of Court subject matter experts and other 

leaders to participate significantly in the project. During Conceptual Design phase, staffing shortage and competing/mandated projects limited our ability to 

complete the phase on time. The risk probability is reduced to 50% (from 100%) as we adjusted the schedule according to current circumstances.

The review of design documents by individuals not present at the previously held technical meetings may spawn new ideas and thoughts that turn in to change 

requests. The change requests will be processed through our change request process as they are received.

 Updated percentages to accurately reflect progress.  Changed status from yellow to green as currently progress is as anticipated.

Set to deliver project in Sep-10.

 During the foundational construction many tasks changed priority due to technical dependencies. Additionally, business analysts were able to replace many 

simple reports with enhanced application functionality. They also modified existing reports to be more useful to their operations. To make this dashboard easier 

to see progress and to reflect these report changes, the stories for the construction phase were reorganized into their respective sprints.

They were not updated accurately the first time revisions were made and did not reflect correctly in context of previous phases and there revised dates. The 

result is that Data Conversion, Testing and Training preparation all are in alignment with previous phases now.

Noted that Technical Design phase is now yellow and why.

10-month extension of the project delivery date, now set for Aug-11, explained in accompanying slide presentation.

David Stevens, CTS CIO, presented to the COT on 02/19/2010 and obtained unanimous approval for August 2011 project delivery date.

Contractors for the project became unavailable resulting in a two-month delay in the delivery of the System Design documentation and minor delay in Sprint2. 

Project delivery date of Aug 2011 is not in jeopardy at this time.

Successful integration to Clerks Cash Receipting application is dependant on completion of the rewrite of that application.  If that application is not completed on 

time delays in this project will occur.  It also requires our two agencies to exchange technical details.

Due to the current hiring freeze in effect, if CTS or the Clerk of Court experience turnover in key staff, which are not able to be immediately replaced, the project 

schedule could be significantly impacted.  This has happened in CTS and anymore key staff that cannot be replaced could effect the delivery.

The project plan provides for a solution developed in current .net technologies consistent with the state wide architectural standards, with the desire to move to 

VSTS 2010 when released.  With any new release issues can arise, but we hope to have a 'most' current software platform at release.

As we move into a tighter budget time and work with limited resources, it will be important to communicate on potential distractions that can impact delivery and 

resource usage.

Due to current budget issues, Maricopa County has initiated a hiring freeze.  Court Technology Services is being impacted by this freeze.  See below for 

associated risks.

Minor delay in schedule that should be able to be overcome in later phases.

Two-month delay in delivering technical specifications and construction tasks. Further delays will occur if this is not resolved soon. CTS is working with the 

vendors to replace contractors. We are also working on other contractor procurement methods.

Due to current budget issues being experienced across the state the possibility of a RIF or other reduction scenarios could effect project resources.

Tasks within sprints have progress updates, System design is expected to be completed by the end of May with the exception of a few sections pending business 

rules stemming from business decisions and discussions. Construction within sprints is on schedule.

The COSC SME's have expressed a concern that they do not have the resources to meet the demand of the (Team 2) reporting sprints. CTS is currently working 

with them to determine exactly what resources they can dedicate to the reports sprints in order to determine how this effects the project plan for the report 

sprints.


